Sampson County CTP
Status Report

July — Sept, 2013

Study Contacts

o TPB Project Engineer:
o Suzette Ogbon; (919) 707-0947; sogbon@ncdot.gov
o Sarah Lee; (919) 707-0946; selee@ncdot.gov
o RPO: Joel Strickland; (910) 323-4191 x34; jstrickland@mccog.org
o Division 3: Lin Reynolds, District 2 Engineer; (910) 592-6174; lereynolds@ncdot.gov

o Local: Mary Rose, Clinton-Sampson Planning Director; (910) 299-4904 x3018;
mmr@cityofclintonnc.us

Study Schedule

Start of Study Letter.......ccooviiiiiiieeee e Complete (April 2012)

FIrst CTP MEELING. ....ccveiviiiiiirieiieeee e Complete (April/October 2012)
DeVelop CTP ViISION ....c.ciiiiiiiiiieeeiee e Completed (September 2013)
Needs ASSESSMENT........ccoiiiiiiiieeeierenie e 11/30/2013

Develop Analysis TOOL.........ccccceeveiiiieiicseee e, 2/28/2014

Deficiency ANAIYSIS .......ccoveiviieiieie e 4/30/2014

Develop Draft CTP ... 7/31/2014

Draft CTP t0 LOCAIS........ccoiieiiiieii e 10/31/2014

Local AdOPLION(S)....c.vevererieriiriiriesiesieeieie e 2/28/2015

NCDOT AdOPLION ..ot 4/30/2015

CTP Maps Distributed ...........ccccoevieieiieiececcceeeen 5/31/2015

DOCUMENTALION ....ovviieecieciceiee e 5/31/2015

StUY ClOSEOUL.......ccuiiiiciiiieice e 6/30/2015

Recent Activities

o Steering Committee Meeting (July 29, 2013)

o Add additional routes to roadway network, vision and goals
o Steering Committee Meeting (August 26, 2013)

o Vision & Goals
o Steering Committee Meeting (September 30, 2013)

o Early public involvement survey creation
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Upcoming Activities
o Confirm and distribute surveys (hand copies and online before next meeting)

o Steering Committee meeting (October 28, 2013) to discuss and maps out future areas of
growth



